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Shift Hours: 07:00 am 03:30 pm Break: 00:30 Over Time:

Const Calendar Day: 244

Inspection Type: Intermittent

Title: Transportation Engineer

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

0.15" Overcast in AM to rain and high winds in the PM

Temperature 7 AM 12 PM 4PM50 - 60 50 - 60 50 - 60

Weather

Precipitation Condition

Diary: Dispute

Work description.

- Completed several diaries from last week since it was unknown how to input new ironworker names and
equipment into the PMIV software.

- Attended meeting at 3:00pm for the upcoming closure pour at the W2E joint w/ABF and TY-Lin.
Attendees from ABF included Jim Davidson, Scott Tudor, Kevin Smith, and Eric Blue. James Duxbury,
Andy Baumberger, Miscelle Benoit, and John Denis (via telephone) were present for TY-Lin. Myself, Tai
Lin Liu, Paul Jefferson, and Karen Wang were present for Caltrans. The main topic of this meeting as
before was to mitigate the "locked-in" moment between the W2 cap beam and OBG lift 1E. The "locked-in"
moment is caused primarily from the temperature loads of OBG lift 1E top and bottom plates.

The general agreement was to not restrain OBG lift 1E to the W2 cap beam by using shims or grout bags.
Instead, self consolidating concrete (SCC) will be placed during low temperature differentials (between the
top and bottom plate) around dusk or zero moment of OBG lift 1E. The SCC mix may also be slightly
modified by using less retarder to enable a quicker set time. This decision could potentially allow the set
concrete to resist the highest locked-in moment from OBG lift 1E due to the temperature loads in the
afternoon the next day. A few of the "seismic-stops" on OBG lift 1E cradle may be disassembled to allow
movement of the steel. Post-tensioning will commence as soon as possible after the mandrels have been
removed from the closure joint. I also informed TY-Lin designer James Duxbury of the excess cover issue
at the W2W construction joint.

Bid Item: 038 E-W2C-FPC.03804-0120F4 E Line W2 Cap Form & Pour Closure Joint

AMERICAN BRIDGE/FLUOR, A JV

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

JNM JOSE PRADOSemi-Skilled Laborer 0.00 0.00 0.00 0.00

JNM IGNACIO GARCIASemi-Skilled Laborer 0.00 0.00 0.00 0.00

JNM CARLOS MONTEJANOSemi-Skilled Laborer 0.00 0.00 0.00 0.00

JNM JESUS RODRIGUEZSemi-Skilled Laborer 0.00 0.00 0.00 0.00

JNM EVERARDO HERNANDEZSemi-Skilled Laborer 0.00 0.00 0.00 0.00

Diary: Dispute

Work description.

- Continued to place mandrels from inside OBG lift 1E to create the void or blockout for the continuity
tendon strands and grout. The laborers spent most of the day adjusting rebar that was in conflict with the

038 E-W2C-FPC.038
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mandrels.

Bid Item: 048 0-W2C-CLO.04804-0120F4 W2 Cap Closure Bar reinforcing steel (bridge)

REGIONAL STEEL CORP.

Equipment
Equipment ID Description RT Hrs OT Hrs ST Hrs

Rental Company

DisputeIT Hrs Remarks

Contractor: REGIONAL STEEL CORP.

0.00

*E0060298

0.00

No

0.00

HERTZ

0.00 SCISSOR LIFT 458-26-5056

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: REGIONAL STEEL CORP.

FOR BATRES MARTINIronworker 0.00 0.00 0.00 0.00

JNM DANIEL GOMEZIronworker 0.00 0.00 0.00 0.00

Diary: Dispute

Work description.

- Cut/trimmed the 2 #29 bundled rebars at the north end of the W2E construction joint. These bars are in
conflict with the continuity tendon paths. The two ironworkers left the jobsite during the heavy rainstorm
before lunchtime. Also I mentioned that the (3) #19 "U" bars still needed to be placed under the stiffener
plates. They told me that since ABF removed the bars they should be responsible for placing these bars
again.

048 0-W2C-CLO.048
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